



**COMPANY** P6 Project Controls

**Our Tools** P6Schedule

**CERTIFICATIONS** VA SWaM | Small Business

**PRIMARY NAICS** 541330 | 541611 | 541614

**FOUNDED** 2022

**CAGE CODE** 0HQK1

**LOCATION** Chantilly, VA (DC, MA, VA)

**WEB** p6master.com | p6schedule.com

**P6 Project Controls** is a Virginia-based, SWaM-certified small business delivering federal-grade scheduling and project controls for complex construction programs. With 15+ years of practitioner experience across owner, contractor, and consultant engagements — including **Hill International, Meta, USACE, Jacobs**, and federal preservation programs — we help primes meet contract scheduling specs, defend against delay claims, and pass agency review the first time.

## CORE COMPETENCIES

### ❖ Scheduling & Planning

- Baseline development & resource/cost loading (Primavera P6, P6 EPPM, OPC, MS Project)
- Multi-phase master & integrated program schedules
- Schedule specification compliance (USACE, NAVFAC, GSA, DOT, federal owners)

### ❖ QA / QC & Compliance

- Schedule audits using DCMA 14-point + Acumen Fuse
- Independent third-party CPM review for owners & primes
- Spec-driven quality reviews of contractor submittals

### ❖ Forensic & Claims

- Time Impact Analysis (TIA) per AACEi RP 29R-03
- Delay analysis, change-order schedule impact, recovery schedules
- Expert support for disputes & equitable adjustments

### ❖ Performance & Reporting

- Earned Value Management (EVM) CPI, SPI, VAC, EAC
- Power BI / Tableau program dashboards & S-curves
- Risk register, Monte Carlo simulation, contingency analysis

## WHY P6 PROJECT CONTROLS

- ▶ **Owner-side federal experience.** Active scheduling representative on a federal capital program — fluent in agency review standards, schedule specifications, and the way contracting officers think.
- ▶ **Four active credentials.** PMP®, PMI-SP®, PSP®, CMIT® — recognized by federal contracting officers and prime SBLOs as evidence of scheduling depth.
- ▶ **Proprietary platform.** Builder of P6Schedule Tools (p6schedule.com) a browser-based platform covering CPM, EVM, delay analysis, DCMA QA/QC, risk/Monte Carlo, and contracts/claims workflows.
- ▶ **Full lifecycle, not just updates.** Baseline, monthly updates, narrative reports, TIA, recovery, and forensic claim defense — one provider, one consistent voice, fast mobilization.

## PAST PERFORMANCE

CLIENT	ROLE & SCOPE	OUTCOME
Hill International	CPM scheduling, baseline development, and schedule QA/QC supporting CM engagements across public and private programs.	Contributed to schedule integrity, delay-risk identification, and on-time delivery across multiple programs.
Meta — Data Center Construction Program	CPM scheduling and project controls for hyperscale data center construction; resource loading, milestone tracking, integrated master schedules in Oracle Primavera P6.	Supported on-time delivery of mission-critical infrastructure across a fast-paced multi-site program.
Federal Capital Preservation Program (Mid-Atlantic)	Independent CPM schedule review for major federal preservation contract; baseline & monthly update QA, network analysis, float-path review.	Identified missing cost loading, completion overruns, and severe network fragmentation; recommendations integrated into formal agency review.
Federal Multi-Phase Renovation Program	Program-level dashboard development, S-curve visualization, and integrated master schedule support across sub-projects.	Delivered Power BI dashboards used in live program reviews and inter-stakeholder coordination meetings.